City of Sunnyvale
Program Performance Budget

Program 306 - Engineering Services

Program Outcome Statement

Ensure safe, functional, reliable, timely and cost-effective capital improvements to the City infrastructure and provide engineering support, by:

-Working with customers to develop multi-year plans to scope budget and schedule future projects, and

-Providing technical and project management services dedicated to implementing the capital improvement program utilizing value engineering principles and in accordance with
approved project scopes, budgets, schedules and plans and specifications.

So that:
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Program 306 - Engineering Services

2002/2003 2002/2003 2003/2004 2004/2005 2005/2006
Program Outcome Measures Weight Budget Achieved Current Budget Budget
+ 100% of projects submitted to Engineering Division by customers
before October 1st, have schedules, cost estimates and detailed scope
submitted for the capital improvement program according to the
budget calendar.
- Percent 3 100.00% 124.00% 100.00% 100.00% 100.00%
- Number of Projects 3 100.00 124.00 100.00 100.00 5.00
+ 100% of high priority and 90% of all other capital projects are
completed per approved schedule.
- Percent of High Priority Projects 4 100.00% 100.00% 100.00% 100.00% 100.00%
- Percent of Non-High Priority Projects 4 90.00% 91.00% 90.00% 90.00% 90.00%
+ 90% of all capital projects are completed within budget.
- Percent 5 90.00% 96.00% 90.00% 90.00% 90.00%
- Number of Projects 5 18.00 21.00 18.00 21.00 21.00
+ 100% of capital projects are constructed in accordance with approved
plans and specifications when reviewed by an outside inspector.
[DELETED]
- Percent 4 100.00% 100.00% 0.00% 0.00% 0.00%
- Number of Projects 4 20.00 21.00 0.00 0.00 0.00
+ A customer satisfaction rating of 90% for engineering services is
achieved.
- Rating 3 90.00% 91.00% 90.00% 90.00% 90.00%

+ The Budget/Cost Ratio (planned cost divided by actual cost) is at 1.0.

- Ratio 4 1.00 1.10 1.00 1.00 1.00
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Program Notes

1. The number of projects submitted to Engineering Division are expected to be minimal during an "off-year" of the capital projects budget cycle. Hence the goal for FY 2005/06 is
set at 5 projects. It should be noted that FY 2003/04 is also an "off-year" and the goal should have been adjusted to 5 instead of 100 as indicated in the current budget.

2. The outside inspector project review program measure was deleted as a cost cutting measure approved by Council in the FY 2003/04 budget reduction plan.

3. The actual products and work hours reported in FY 2002/03 for this program are not completely representative of the work effort required to achieve the program measures.
Many of the work hours performed were charged directly to capital projects instead of program 306. This was done to ensure all external sources of funding were fully utilized
within the mandated expenditure due dates.

4. The proposed budget for FY 2004/05 and FY 2005/06 is consistent with prior year experience of the staffing required to manage a capital improvement project portfolio of
approximately $14M. Some of the larger capital projects planned for the next two years include the Mathilda Overhead Improvements project ($9M), the Borregas Avenue Bicycle
Corridor ($4M), and the Bernardo Ave Undercrossing ($1M).

The staffing level for the program in the future years will be reviewed in conjunction with the master plan for the Water Pollution Control Plant rehabilitation project.
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Service Delivery Plan 30601 - Multi-Year Capital Improvement Planning

SDP Qutcome Statement

Ensure capital improvement projects are well planned with clear scopes of work and estimated project costs, by:

-Reviewing and updating the existing ten-year capital improvement plan with customers on a quarterly basis, revising project scopes and cost estimates as required to reflect
changing conditions and developing scope and cost estimates for potential new projects, and

-Working with customers to complete detailed scopes, cost estimates and establish schedules for projects to be initiated in the first two years of the ten-year Resource
Allocation Plan, so that:

2002/2003 2002/2003 2003/2004 2004/2005 2005/2006
SDP Outcome Measures Budget Achieved Current Budget Budget

+ Project Information needed to update the ten year capital improvement plan
are submitted to the Finance Department in accordance with the budget
calendar 100% of the time.
- Percent 100.00% 100.00% 100.00% 100.00% 100.00%
+ 100% of project submitted to Engineering Divison by customers before
October 1 have schedules, cost estimates and detailed scope submitted for the
capital improvement program according to the budget calendar.

- Percent 100.00% 124.00% 100.00% 100.00% 100.00%

- Number of Projects 100.00 124.00 100.00 100.00 5.00
+ A customer satisfaction rating of 90% is achieved for planning services.

- Rating 90.00% 91.00% 90.00% 90.00% 90.00%

SDP Notes
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Program 306 - Engineering Services

Service Delivery Plan 30601 - Multi-Year Capital Improvement Planning

2002/2003 2002/2003 2003/2004 2004/2005 2005/2006
Budget Achieved Current Budget Budget
Activity 306120 - Review/Update Project Budgets
Product: A Project

Costs: 37,056.63 43,735.21 39,268.29 42,976.50 4,504.90

Products: 100.00 413.00 100.00 100.00 5.00

Work Hours: 520.00 413.00 520.00 520.00 50.00

Product Cost: 370.57 105.90 392.68 429.77 900.98

Totals for Service Delivery Plan 30601 - Multi-Year Capital Improvement Planning

Costs: 37,056.63 43,735.21 39,268.29 42,976.50 4,504.90

Work Hours: 520.00 413.00 520.00 520.00 50.00
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Service Delivery Plan 30602 - Project Management Services

SDP Qutcome Statement

Complete capital improvement projects according to City standards, in coordination with the customer and other departments involved so as to meet their requirements on
schedule and within the project budget, by:

-Providing functional and cost effective designs that meet approved scope and are within project budget,
-Ensuring construction is in accordance with the approved plans and specifications, schedule and budget,
-Meeting the needs of the customer by communicating regularly throughout the process, and

-Providing effective project management at a competitive cost, so that:

2002/2003 2002/2003 2003/2004 2004/2005 2005/2006
SDP Outcome Measures Budget Achieved Current Budget Budget
+ 100% of high priority and 90% of all other capital projects are completed per
approved schedule.
- Percent of High Priority Projects 100.00% 100.00% 100.00% 100.00% 100.00%
- Percent of Non-High Priority Projects 90.00% 91.00% 90.00% 90.00% 90.00%
+ 90% of all capital projects are completed within budget.
- Percent 90.00% 96.00% 90.00% 90.00% 90.00%
- Number of Projects 18.00 21.00 18.00 21.00 21.00

+ The dollar amount of errors and omissions change orders is five percent or
less of construction costs.
- Percent 5.00% 4.00% 5.00% 5.00% 5.00%

+ 100% of the projects are constructed in accordance with approved plans and
specifications when reviewed by an independent evaluator. [DELETED]
- Percent 100.00% 100.00% 0.00% 0.00% 0.00%
- Number of Projects 20.00 21.00 0.00 0.00 0.00

+ Customers are kept informed on the status of the project on a monthly basis
for 100% of the projects.
- Percent 100.00% 100.00% 100.00% 100.00% 100.00%

+ A customer satisfaction rating of 90% for Project Management Services is
achieved.
- Rating 90.00% 91.00% 90.00% 90.00% 90.00%



City of Sunnyvale
Program Performance Budget

Program 306 - Engineering Services

SDP Notes

1. The actual products and work hours reported in FY 2002/03 for this program are not completely representative of the work effort required to achieve the program measures.

Many of the work hours performed were charged directly to capital projects instead of program 306. This was done to ensure all external sources of funding were fully utilized
within the mandated expenditure due dates.

2. Industry standard for the dollar amount of errors and omissions change orders is ten percent of construction costs.
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Service Delivery Plan 30602 - Project Management Services

2002/2003 2002/2003 2003/2004 2004/2005 2005/2006
Budget Achieved Current Budget Budget
Activity 306200, 306201, 306202, 306203 - Project Design Phase
Product: A Project Ready to Bid
Costs: 294,746.02 270,699.87 316,756.34 344,154.85 381,114.06
Products: 20.00 21.00 20.00 21.00 21.00
Work Hours: 4,340.00 4,038.70 4,340.00 4,315.00 4,545.00
Product Cost: 14,737.30 12,890.47 15,837.82 16,388.33 18,148.29
Activity 306210 - Project Bidding Phase
Product: An Executed Contract
Costs: 31,500.45 24,133.14 33,561.49 31,357.41 32,910.92
Products: 20.00 20.00 20.00 20.00 20.00
Work Hours: 450.00 352.00 450.00 400.00 400.00
Product Cost: 1,575.02 1,206.66 1,678.07 1,567.87 1,645.55
Activity 306220, 306221, 306222, 306223, 306224, 306225 - Project Construction Management
Product: A Project Accepted
Costs: 555,445.20 366,288.99 597,829.63 661,010.67 693,743.62
Products: 20.00 21.00 20.00 21.00 21.00
Work Hours: 9,890.00 6,256.80 9,890.00 9,890.00 9,890.00
Product Cost: 27,772.26 17,442.33 29,891.48 31,476.70 33,035.41
Totals for Service Delivery Plan 30602 - Project Management Services
Costs: 881,691.67 661,122.00 948,147.46 1,036,522.93 1,107,768.60
Work Hours: 14,680.00 10,647.50 14,680.00 14,605.00 14,835.00
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Service Delivery Plan 30603 - General Engineering and Administration

SDP Qutcome Statement

Provide Administrative and General Engineering Services.

SDP Notes

Administrative Services



Program 306 - Engineering Services

City of Sunnyvale

Program Performance Budget

Service Delivery Plan 30603 - General Engineering and Administration

Activity 306910, 306911, 306912, 306913, 306914 - Maps and Real Property Information

Product: A Work Hour
Costs:
Products:
Work Hours:

Product Cost:

Activity 306920 - Provide General Engineering Information
Product: A Work Hour
Costs:
Products:
Work Hours:

Product Cost:

Activity 306950 - Review and Develop Standards
Product: A Work Hour
Costs:
Products:
Work Hours:

Product Cost:

2002/2003 2002/2003 2003/2004 2004/2005 2005/2006
Budget Achieved Current Budget Budget
96,935.43 139,700.61 80,399.24 124,149.29 129,249.34
1,896.00 2,778.00 1,416.00 2,000.00 2,000.00
1,896.00 2,778.00 1,416.00 2,000.00 2,000.00
51.13 50.29 56.78 62.07 64.62
100,196.02 65,471.73 108,065.14 79,679.48 83,624.76
1,784.00 1,181.00 1,784.00 1,200.00 1,200.00
1,784.00 1,181.00 1,784.00 1,200.00 1,200.00
56.16 55.44 60.57 66.40 69.69
10,311.24 0.00 11,121.08 12,136.18 12,737.08
160.00 0.00 160.00 160.00 160.00
160.00 0.00 160.00 160.00 160.00
64.45 0.00 69.51 75.85 79.61
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Service Delivery Plan 30603 - General Engineering and Administration

2002/2003 2002/2003 2003/2004 2004/2005 2005/2006
Budget Achieved Current Budget Budget
Activity 306960 - Administrative Support Services
Product: A Work Hour
Costs: 217,678.79 158,305.28 171,152.93 183,848.89 192,972.41
Products: 5,410.00 3,926.40 3,810.00 3,710.00 3,710.00
Work Hours: 5,410.00 3,926.40 3,810.00 3,710.00 3,710.00
Product Cost: 40.24 40.32 44.92 49.55 52.01
Activity 306970 - Safety and Training Related Activities
Product: A Work Hour
Costs: 121,177.77 40,165.10 125,091.89 137,394.47 144,201.70
Products: 2,088.00 734.00 1,968.00 1,968.00 1,968.00
Work Hours: 2,088.00 734.00 1,968.00 1,968.00 1,968.00
Product Cost: 58.04 54.72 63.56 69.81 73.27
Activity 306980 - Program Management
Product: A Work Hour
Costs: 429,441.54 380,073.41 353,467.48 68,655.43 75,675.18
Products: 1,932.00 1,832.00 1,932.00 387.00 432.00
Work Hours: 1,932.00 1,832.00 1,932.00 387.00 432.00

Product Cost: 222.28 207.46 182.95 177.40 175.17
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Service Delivery Plan 30603 - General Engineering and Administration

2002/2003 2002/2003 2003/2004 2004/2005 2005/2006
Budget Achieved Current Budget Budget
Activity 306230 - Review Encroachment Permit Applications
Product: A Work Hour
Costs: 29,857.33 23,159.43 32,135.84 35,082.31 36,819.84
Products: 570.00 555.00 570.00 570.00 570.00
Work Hours: 570.00 555.00 570.00 570.00 570.00
Product Cost: 52.38 41.73 56.38 61.55 64.60
Activity 306240, 306241 - Close Encroachment Permits
Product: A Work Hour
Costs: 129,526.27 63,611.00 139,069.45 145,785.56 152,918.10
Products: 2,570.00 1,267.00 2,570.00 2,570.00 2,570.00
Work Hours: 2,570.00 1,267.00 2,570.00 2,570.00 2,570.00
Product Cost: 50.40 50.21 54.11 56.73 59.50
Activity 306250 - Project Administration
Product: A Work Hour
Costs: 0.00 0.00 0.00 274,219.71 303,670.97
Products: 0.00 0.00 0.00 1,545.00 1,740.00
Work Hours: 0.00 0.00 0.00 1,545.00 1,740.00
Product Cost: 0.00 0.00 0.00 177.49 174.52
Totals for Service Delivery Plan 30603 - General Engineering and Administration
Costs: 1,135,124.39 871,277.90 1,020,503.05 1,060,951.32 1,131,869.38
Work Hours: 16,410.00 12,273.40 14,210.00 14,110.00 14,350.00
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Totals for Program 306
Costs: 2,053,872.69 1,576,373.54 2,007,918.80 2,140,450.75 2,244,142.88

Work Hours: 31,610.00 23,333.90 29,410.00 29,235.00 29,235.00



